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Construction Progress

General / Misc. . Fireproofing and labeling second and third floors
« Cut opening at ramp into fourth floor lobby area
. Installed metal covers above door frames first floor detention area
« Detail rework on bell tower
« Plywood decking judges’ bench fourth floor JDR courtroom
« Wood blocking for ramp handrail
« Rough carpentry at windows
« Brick lintel install at ramp
« Installing exterior door frames third floor

Plumbing « Sleeve install third and fourth floors on all piping
« Tiein main storm drain in sally port

Mechanical « Fourth floor above ceiling duct rough-in
« Detention area fourth floor duct rough-in
« Mechanical chase fourth floor duct rough-in
« Above ceiling refrigerant rough-in third floor
« Fourth floor duct insulation
« Pulling control wiring above ceiling fourth floor

Electrical « Above ceiling rough-in on fourth floor
« Fire alarm conduit rough-in fourth floor
« RTU conduit rough-in
« Judges’ bench wall and floor rough-in

Walls/Framing « Third floor judges’ bench framing
« Finishing drywall fourth floor waiting area
« Touch up drywall primed walls
« Finish drywall third floor
« Spray fire proofing judges’ parking area

Other « Sally port sprinkler rough-in
. Elevator 1 and 2 install
« Security wire pull fourth floor
« Door frame painting fourth floor
. Bell tower metal roofing demolition and rework
« Painting interior walls on fourth floor
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Safety and Quality Assurance

« No safety incidents to report this week.
. Skanska continues to observe and document work in progress.

Schedule

. New Addition is scheduled to be complete by spring 2024.
« Renovations are scheduled to be complete by January 2025.

Meetings

« Meetings held:

o Construction Progress Meeting: 9/27/2023 @ 11 AM
. Upcoming:

o Construction Progress Meeting: 10/11/2023 @ 11 AM

Project Administration

« Construction Contract:
o Original contract value (GMP): $27,885,975.00
o Net value of change orders to-date: ($5,070,098.78)
o Current contract value: $22,815,876.22

« Owner Direct Purchase Process:

o Total value of purchase orders issued: $4,782,660.80
o Tax savings to-date: $253,011.63

Progress Photos — see next page
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