Washington County Courthouse
Expansion & Renovation

Weekly Progress Report #54
11.05.2023 — 11.11.2023

SKANSKA




Washington County Courthouse Expansion & Renovation
Weekly Progress Report #54

Construction Progress

General / Misc. . Expansion covers third floor area
« Cleaning detention area floors third floor
« Interior window trim fourth floor
. Bondo door frames third floor
« Wall and door frame patching in various locations

Plumbing « Elevator sump pump line installation
« Water line hole drill existing building
« Water line backfill
« Water man backflow and valve installation

Mechanical « Fourth floor miscellaneous rough-in above ceiling
« Supply and return rough-in ceiling grid
« Third floor detention area rough-in
« Above ceiling rough-in various areas
« Installing refrigerant
« Patching holes around duct ceiling fourth floor

Electrical « Above ceiling rough-in on fourth floor
« Third floor detention security conduit
« Power and lighting conduit rough-in third floor
« Fire alarm conduit rough-in third floor
« Panel feed conduit existing courtroom second floor

Walls/Framing « Finishing drywall third floor and at shaft wall fourth floor
« Framing exterior porch ceiling
« Hanging drywall IT room existing second floor and records room
« Cutting in ceiling tile border
« Framing in for mechanical slot diffusers

Other . Elevator 2 installation ongoing
. Patching exterior front steps and concrete porch slab
. Finish paint detention area fourth floor
« Sanding of door frames third floor
. Hard tile installation fourth floor judges’ toilets and gang toilets
fourth floor
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Safety and Quality Assurance

« No safety incidents to report this week.
. Skanska continues to observe and document work in progress.

Schedule

. New Addition is scheduled to be complete by spring 2024.
« Renovations are scheduled to be complete by January 2025.

Meetings

« Meetings held:

o Construction Progress Meeting: 11/08/2023 @ 11 AM
. Upcoming:

o Construction Progress Meeting: 11/22/2023 @ 11 AM

Project Administration

« Construction Contract:
o Original contract value (GMP): $27,885,975.00
o Net value of change orders to-date: ($5,116,901.47)
o Current contract value: $22,769,073.53

« Owner Direct Purchase Process:

o Total value of purchase orders issued to-date: $4,827,107.80
o Tax savings to-date: $255,367.32

Progress Photos — see next page
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