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Construction Progress

General / Misc. . Toilet accessories fourth floor
« Cornice work front porch area
. Patching detention concrete benches third and fourth floors
« Guardrail patch work at welded areas
« Window installation and trim on Main Street side
« Form and grout elevator 3 door fourth floor

Plumbing . Waterline tie in to existing
« Fourth floor pipe labels and hangers
« Sealing wall penetrations fourth floor

Mechanical « Fourth floor ceiling grid rough-in
« Third floor duct rough-in
« Refrigerant line rough-in third floor
« Seal wall penetrations fourth floor

Electrical « Fourth floor hallway lighting
« Third floor fire alarm conduit
« Third floor power conduit and pulling wire
« Installing can lights in third floor drop ceilings
« Security conduit third floor
« Power conduit second floor existing building

Walls/Framing « Building scaffolding for cornice framing old roof area
« Hanging and finishing drywall main entrance area
« Framing work for new flooring system at future holding cells fourth
floor
« Hanging drywall soffits third floor waiting room area

Other . Elevator 3 installation
« Security wire pull third floor detention area
« Installing CMU around doors for elevator 3
. Low voltage wire/data cabling pull fourth floor
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Safety and Quality Assurance

« No safety incidents to report this week.
. Skanska continues to observe and document work in progress.

Schedule

. New Addition is scheduled to be complete by spring 2024.
« Renovations are scheduled to be complete by January 2025.

Meetings

« Meetings held:
o None
. Upcoming:
o Construction Progress Meeting: 12/06/2023 @ 11 AM

Project Administration

« Construction Contract:
o Original contract value (GMP): $27,885,975.00
o Net value of change orders to-date: ($5,116,901.47)
o Current contract value: $22,769,073.53

« Owner Direct Purchase Process:

o Total value of purchase orders issued to-date: $4,827,107.80
o Tax savings to-date: $255,367.32

Progress Photos — see next page
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