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Washington County Courthouse Expansion & Renovation
Weekly Progress Report #65

Construction Progress

General / Misc. « Plywood installation second floor data room
« Door frame casing fourth floor courtrooms
« Handrail installation at exterior ramp
« Supports for county top fourth floor courtrooms
« Door hardware installation on third floor

Plumbing
Mechanical . Judges’ parking garage duct work installation
« VRF vacuum third floor
« Punch list work fourth floor
Electrical « Installing conduit for lighting and power in judges’ parking
. Elevator shaft electrical work
« Pulling wire for generator
o Punch list
Walls/Framing « Finishing drywall judges’ parking and second floor elevator lobby
« Front porch sanding
« Ceiling grid installation second floor elevator 3 lobby
« Punch list work on fourth floor
Other « Rack installation and terminating wiring on third floor

« Flooring installation third floor

« Courtroom millwork fourth floor

« Caulking and painting in judges’ parking

« Porch ceiling paint

« Painting on third floor and touch up paint throughout
« Pouring sidewalk on Main Street

« Elevator 2 installation
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Safety and Quality Assurance

« No safety incidents to report this week.
. Skanska continues to observe and document work in progress.

Schedule

. New Addition is scheduled to be complete by spring 2024.
« Renovations are scheduled to be complete by January 2025.

Meetings

« Meetings held:
o None
« Upcoming:
o Construction Progress Meeting: 2/7/2024 @ 11 AM

Project Administration

« Construction Contract:
o Original contract value (GMP): $27,885,975.00
o Netvalue of change orders to-date: ($5,348,364.97)
o Current contract value: $22,537,610.03

« Owner Direct Purchase Process:

o Total value of purchase orders issued to-date: $5,047,762.16
o Tax savings to-date: $267,077.52

Progress Photos — see next page
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